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ESTIMATE RUN 08/10/2012

ESTIMATE SUMMARY 11:44:12

CONTID: C18312R        ESTIMATE NO: 0005 PROG 2005

PCN: 18312R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 STERLING VIADUCT SIDEWALK PERCENT TIME:

PROJECT NO: FSA 0061-082                  

US 6 STERLING VIADUCT SIDEWALK

NAME OF ROAD: 006J

PROJECT COUNTIES: LOGAN

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 08/10/2012 DATE TIME STARTED 03/26/2012

6800 N. BROADWAY, STE 112 DATE LET 02/16/2012 DATE WORK BEGAN

 DATE AWARDED 02/27/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/09/2012 DATE ACCEPTED

DENVER CO 80221     303-427-0868 DATE NOTICE TO PROCEED 03/26/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 946,216.24 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 673,003.00 NON-PARTICIPATING 149,056.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.25

WORK DAYS

WORK DAYS

90.68%

88,217.29

149,056.40

149,056.40

149,056.40

$

$

$

$

1,200.00

856,798.95

857,998.95

0.00

857,998.95

-10,095.05

0.00

847,903.90

0.00

AMOUNT DUE 847,903.90 149,056.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 149,056.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

77.0 TIME ALLOW: 80

ORIG TIME ALLOW: 50
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PCN: 18312R-BID   ESTIMATE RUN 08/10/2012

PROJECT: FSA 0061-082                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 2,992.000

0.000

202-00250  
 

6,500.000

SF  

2.00000 5,984.002,992.000

0.00

0010 Sweeping (With Pickup Broom) 27.000

2.000

203-01622  
 

29.000

HOUR

165.00000 4,785.0029.000

330.00

0015 Gravel Bag 160.000

0.000

208-00034  
 

160.000

LF  

5.00000 800.00160.000

0.00

0020 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

50.00000 0.000.000

0.00

0030 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000

HOUR

100.00000 0.000.000

0.00

0035 Removal of Trash 0.000

0.000

208-00107  
 

5.000

HOUR

50.00000 0.000.000

0.00

0040 *Reset Ground Sign 0.000

1.000

210-00810  
 

1.000

EACH

400.00000 400.001.000

400.00

0045 Concrete Sidewalk 0.000

0.000

608-00000  
 

14.000

SY  

58.00000 0.000.000

0.00

0050 Concrete Curb Ramp 0.000

8.000

608-00010  
 

8.000

SY  

105.00000 840.008.000

840.00

0055 *Sign Panel (Class I) 0.000

17.000

614-00011  
 

17.000

SF  

55.00000 935.0017.000

935.00
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PCN: 18312R-BID   ESTIMATE RUN 08/10/2012

PROJECT: FSA 0061-082                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

2.000

614-01503  
 

2.000

EACH

550.00000 1,100.002.000

1,100.00

0062 Added Item (Hour)/ 8.000

0.000

900-00010  
 

8.000

HOUR

100.00000 800.008.000

0.00

0065 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

58,000.00000 58,000.001.000

0.00

0070 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

53.000

GAL 

160.00000 0.000.000

0.00

0075 *Pavement Marking Paint (Low VOC Solvent Base) 24.000

0.000

627-00012  
 

24.000

GAL 

65.00000 1,560.0024.000

0.00

0080 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

54.000

SF  

23.00000 0.000.000

0.00

0085 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

98.000

SF  

23.00000 0.000.000

0.00

0090 *Flagging CMO 5 413.500

30.000

630-00000  
 

800.000

HOUR

1.10000 487.85443.500

33.00

0095 *Traffic Control Inspection CMO 5 39.000

16.000

630-00007  
 

60.000

DAY 

550.00000 30,250.0055.000

8,800.00

0100 *Traffic Control Management CMO 5 65.000

18.000

630-00012  
 

100.000

DAY 

1,100.00000 91,300.0083.000

19,800.00

0105 *Barricade (Type 3 M-C) (Temporary) 7.200

0.000

630-80337  
 

8.000

EACH

550.00000 3,960.007.200

0.00
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PCN: 18312R-BID   ESTIMATE RUN 08/10/2012

PROJECT: FSA 0061-082                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Construction Traffic Sign (Panel Size A) 21.600

0.000

630-80341  
 

28.000

EACH

55.00000 1,188.0021.600

0.00

0115 *Construction Traffic Sign (Panel Size B) 44.100

0.000

630-80342  
 

49.000

EACH

55.00000 2,425.5044.100

0.00

0120 *Construction Traffic Sign (Special) 45.000

0.000

630-80344  
 

50.000

SF  

55.00000 2,475.0045.000

0.00

0125 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

5,000.00000 9,000.001.800

0.00

0130 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2.000

EACH

4,000.00000 7,200.001.800

0.00

0135 *Drum Channelizing Device 91.800

0.000

630-80360  
 

102.000

EACH

1.10000 100.9891.800

0.00

0137 Drum Channel Dev (Light) (SB) 41.400

0.000

630-80364  
 

46.000

EACH

43.70000 1,809.1841.400

0.00

0140 Concrete Barrier (Temporary) 1,458.000

0.000

630-80370  
 

1,620.000

LF  

35.00000 51,030.001,458.000

0.00

0145 *Traffic Cone 180.000

0.000

630-80380  
 

200.000

EACH

1.10000 198.00180.000

0.00

0147 Channel Dev (Fixed) 77.400

0.000

630-80391  
 

86.000

EACH

48.30000 3,738.4277.400

0.00

0150 *Impact Attenuator (Temporary) 0.900

0.000

630-85010  
 

1.000

EACH

1,600.00000 1,440.000.900

0.00



CONTID: C18312R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 18312R-BID   ESTIMATE RUN 08/10/2012

PROJECT: FSA 0061-082                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0170 F/A Railroad Flagging 0.000

0.000

700-70042  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0226 F/A Modify sidewalk CMO #5 80,945.600

56,036.400

700-70034  
 

136,982.000

F A 

1.00000 136,982.00136,982.000

56,036.40

CAT 420,288.9388,274.40496,801.20CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0180 *Removal of Sidewalk 1,006.000

0.000

202-00200  
 

1,006.000

SY  

42.00000 42,252.001,006.000

0.00

0185 *Removal of Asphalt Mat 280.000

0.000

202-00220  
 

280.000

SY  

43.50000 12,180.00280.000

0.00

0190 *Reset Light Standard 1.000

2.000

210-00750  
 

4.000

EACH

1,300.00000 3,900.003.000

2,600.00

0195 *Reset Guardrail (Special) 947.000

632.000

210-01180  
 

1,579.000

LF  

60.00000 94,740.001,579.000

37,920.00
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PCN: 18312R-BID   ESTIMATE RUN 08/10/2012

PROJECT: FSA 0061-082                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0200 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

279.000

403-00721  
 

279.000

SY  

45.00000 12,555.00279.000

12,555.00

0205 Structural Steel (Special) 0.000

367.000

509-00010  
 

367.000

LB  

21.00000 7,707.00367.000

7,707.00

0210 *Pedestrian Railing (Steel)(Special) 2,265.000

0.000

514-00201  
 

2,265.000

LF  

43.00000 97,395.002,265.000

0.00

0210 MATERIAL ALLOWANCE Cable rail steel 0.000

0.000LF  

22.45904 0.000.000

0.00

0212 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000

SY  

22.08000 0.000.000

0.00

0215 Concrete Class D 291.700

0.000

601-03000  
 

291.700

CY  

425.00000 123,972.50291.700

0.00

0220 Concrete (Patching) (Polymer) 0.260

0.000

601-06020  
 

0.260

CY  

17,000.00000 4,420.000.260

0.00

0225 Reinforcing Steel 17,989.000

0.000

602-00000  
 

17,989.000

LB  

1.50000 26,983.5017,989.000

0.00

0225 MATERIAL ALLOWANCE Sidewalk reinforcement steel 0.000

0.000LB  

0.48230 0.000.000

0.00

0227 Added Item (Each)/ Restraining Bracket 102.000

0.000

900-00007  
 

204.000

EACH

102.01000 10,405.02102.000

0.00

CAT 436,510.0260,782.00448,215.04CURRENT AMT0300 $ $ $



CONTID: C18312R        COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18312R-BID   ESTIMATE RUN 08/10/2012

PROJECT: FSA 0061-082                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:44:12

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 1,200.000.001,200.00CURRENT AMT0400 $ $ $

$ 857,998.95149,056.40$946,216.24$CURRENT AMTPROJECT TOTAL


